

GRACIAS POR INVITAR, LIVING PROJECT PORTAL, SPRINT 1

Project Charter

Business objectives, scope boundary, constraints, assumptions, success criteria and stakeholders, as set and signed by the project manager.

Version 1.2, Final, revised Sep 21, 2026

Owner Emmanuel Saenz

Team Samuel Alderete, Jazmin Huerta, Christian Lopez-Matulelessy, Emmanuel Saenz, Oscar Vargas

Course CS 4390/5388 Software Project Management, The University of Texas at El Paso, Fall 2026

Web <https://gpi-portal.onrender.com/sprint-1/project-charter/>

PROJECT TITLE	GPI – Gracias Por Invitar
PROJECT SPONSOR	UTEP Computer Science Department
PROJECT MANAGER	Emmanuel Saenz
TEAM MEMBERS	Jazmin Huerta, Samuel Alderete, Christian Lopez-Matulelessy, Oscar Vargas
DATE PREPARED	10 September 2026
VERSION	1.2 (the delivered file is numbered 1.0)

The charter was written by the project manager, who signed it on 21 September 2026. This page carries its full text and the PDF is printed from this page. The signed charter as delivered is kept alongside, as is the first delivery of 10 September, version 1.0.

1. Business objectives

Phase 2 showcased a repeatable problem: El Paso / Juarez residents missing out on events due to scattered listings across multiple platforms. GPI – Gracias Por Invitar will help solve this problem by providing centralized event discovery across both sides of the border, to give event-goers advance notice to plan and attend.

- **Centralize events.** Create a centralized platform for event promoters to publish events, removing the need for users to scatter across multiple platforms to stay informed.

- **Monetize on event publications.** Offer paid featured or promoted listings to venues and organizers, an extra channel to reach users and a source of recurring platform revenue.
 - **Promote marketing on events.** Give organizers and small businesses a low-effort way to market their events.
-

2. Scope boundary

In scope

- A centralized event calendar
- An event feed listed by date (upcoming events)
- A feed personalized by interests and preferences
- Marketing of events on the platform
- Monetization of published events

Out of scope

- Ticketing and payment processing
-

3. Constraints

- **Fixed semester timeline.** The project is built through sprints, with no budget for sponsorship or paid licenses.
 - **Uneven data availability.** Juarez and El Paso event information may be inconsistent or inaccurate, so analytics on the data may be limited.
 - **Event planners.** The project depends on the availability and accuracy of local event information supplied by event planners, which may vary across Juarez and El Paso.
-

4. Assumptions

These assumptions are based on what the team heard in the Phase 2 interviews.

- Event organizers and venues will be willing to post on the platform instead of relying only on social media, and to update published events if any information changes.
- Users will be willing to make an account and set their interests so the event feed can be personalized.

5. Success criteria

CRITERION	TARGET OR MEASURE
Event listing for organizers	At least 20 Juarez and El Paso organizers post events by the end of the pilot run
Advance notice for users	At least 80% of events are shown to users one week before the event
Interest in paid featured listings	At least 2 event organizers express interest in paying for a featured listing during the pilot run

6. Stakeholders

STAKEHOLDER	ROLE AND INTEREST
Dr. Daniel Mejia	Project sponsor. Provides course oversight and project coaching.
Emmanuel Saenz	Project manager. Leads planning and team scheduling, and reports progress to the sponsor.
Jazmin Huerta, Samuel Alderete, Christian Lopez-Matulessy, Oscar Vargas	Development team. Design, document and verify platform development.
El Paso and Juarez event-goers	End users. Will use the final product for event listings.
Event organizers and venues	End users. Will use the final product for event listings.

Approval

ROLE	SIGNATURE	DATE
Sponsor	Pending	
Project manager	Emmanuel Saenz, signed in the delivered PDF	Sep 21, 2026

Delivered by the team: Project Charter, signed by the project manager on Sep 21, 2026 (<https://gpi-portal.onrender.com/docs/sprint-1-project-charter-signed.pdf>).

Generated from the portal source at build time. The web page and this PDF are two renders of the same document. Revision history: v0.1 (Sep 10, 2026) Structure drafted with the facts on record; sections needing team decisions are marked.; v1.0 (Sep 21, 2026) The team's own charter, written by the project manager and dated 10 September 2026, replaces the drafted structure. Published as delivered, as a PDF.; v1.1 (Sep 21, 2026) The full text moves onto the page and the PDF is printed from it, as the guidelines require. A stakeholder register is added, drafted from the groups the charter already names, for the project manager to confirm. Wording corrected. The charter as delivered stays linked as version 1.0.; v1.2 (Sep 21, 2026) The project manager's final charter, signed 21 September: his own stakeholder table replaces the drafted register, the sections follow his order, and the signed file is linked alongside version 1.0.