

GRACIAS POR INVITAR, LIVING PROJECT PORTAL, SPRINT 1

Business Strategy

The strategy-to-project chain: why this project earns the right to exist and what objective it serves.

Version	1.1, Final, revised Sep 21, 2026
Owner	Oscar Vargas
Team	Samuel Alderete, Jazmin Huerta, Christian Lopez-Matulelessy, Emmanuel Saenz, Oscar Vargas
Course	CS 4390/5388 Software Project Management, The University of Texas at El Paso, Fall 2026
Web	https://gpi-portal.onrender.com/sprint-1/business-strategy/

The chain in one view

LINK	GRACIAS POR INVITAR
Market signal	Local events are announced across dozens of social accounts; people hear about them from the people who happened to follow the right one, and often from the photos afterward.
Problem	People find out about events after they have already happened.
Opportunity	Nothing in the team's research serves the whole area in one place. A weekly listing page used to serve El Paso, and participants still miss it.
Business objective	Become the place people in El Paso and Juárez check first for what is happening this week.
Project	An events hub for El Paso and Juárez: one listing, by date, from arena concerts to farmers markets and car meets, with a feed personalized by interests and paid featured listings for organizers, within the charter's scope.
Success measures	Below. The first targets are the Project Charter's; the Sprint 2 business case validates and extends them.

Why this project earns the right to exist

The problem is real for a defined group. In Phase 2, six of twelve people described missing events they would have attended on a recurring basis, and seven of twelve, asked an open question about

what they would change, asked for a single place to see what is coming. The people it fails hardest are the ones who rely on word of mouth and the ones with little or no social media. See the Market Research for the counts.

The incumbents are not built for this job. Instagram shows people what they already follow. Google returns places, not events. Ticketmaster covers big shows. FitFam is one account's curation, known to the people who know it. Each is good at its own job and none of them is a listing of what is happening in El Paso this weekend.

Demand for the specific shape has been demonstrated once already. One participant described a page that "would put all of the events that were going on every week," and that they used until it stopped. Another asked for "a weekly event round-up or calendar." The ask is not novel; it is unmet.

It is buildable by this team in a semester. The core is still a listing with dates and categories. Personalization and paid listings are in the charter's scope, but they come after a reliable supply of events and a useful listing. The hard part is sourcing accurate event information across El Paso and Juárez, and that is a process and partnership problem the team can plan, not a technology the team cannot obtain (which is what stopped Candidate 5).

Who it serves first

1. **People who rely on word of mouth**, the largest group in the sample and the one with the strongest stories. Give them the thing they currently get from the friend who follows everything.
2. **People with little or no social media.** For them there is currently nothing except a sign by the road.
3. **Event organizers and venues**, who today advertise only to their existing followers. They are the supply side and the likeliest partners.

The heavy Instagram user with a curated feed is not the first customer. They are served well enough by what they have and they will judge the product against it.

The business objective

Within the semester, launch a public event-discovery platform covering El Paso and Juárez that gives people advance notice of upcoming events and gives organizers a direct place to publish them. The Project Charter sets the first success criteria: organizer participation, advance notice, and interest in paid featured listings. The Sprint 2 business case tests those assumptions, refines

the targets where needed, adds the business-case measures below (returning weekly visitors and events listed per week), and carries the go/no-go recommendation.

Success measures

MEASURE	WHY IT MATTERS	TARGET
Organizer participation	Sustainable supply, not team curation forever	At least 20 El Paso and Juárez organizers post events by the end of the pilot run (Project Charter)
Advance notice	The problem is information arriving too late to be useful; participants asked for about a week	At least 80% of listed events are shown to users one week before the event (Project Charter)
Interest in paid featured listings	Tests whether the charter's monetization idea has real organizer interest	At least 2 event organizers express interest in paying for a featured listing during the pilot run (Project Charter)
Returning weekly visitors	The habit the product is trying to create	Set in the Sprint 2 business case
Events listed per week	The product is only useful if it is more complete than a feed	Set in the Sprint 2 business case

How it could sustain itself

The Project Charter names paid featured or promoted listings as the monetization approach to test. That is a hypothesis, not a proven revenue stream: Sprint 2 evaluates whether organizers show enough interest to support it, and whether the other options the research points at, sponsorship by venues or the city's tourism office and promoted partnerships, should stay as alternatives. Every one of them depends on supply the team has not secured yet, which is why sourcing events is the first strategic risk below.

What would make the team stop

Kill criteria, so the go/no-go in Sprint 2 has something to test against:

- Events cannot be sourced reliably enough to be more complete than a good Instagram feed.
- Organizers will not submit, and manual curation by the team does not scale past the semester.
- Visitors do not come back the following week.

Strategic risks

RISK	EFFECT	FIRST RESPONSE
Sourcing: the listing is thinner than a curated feed	The product loses to the incumbent it is trying to replace	Start with a small number of categories and venues and be complete in those
Discovery: "how would people find out about the standardized way"	Nobody visits the hub	Distribution plan with organizers and the accounts people already follow
Scope breadth: two cities, personalization and paid listings	Time goes to secondary features before the core listing is reliable	The date-based listing first; personalization and paid listings in controlled increments, within the charter's scope
A free incumbent adds a city-wide listing	The gap closes	Speed, and organizer relationships that a platform does not have

Links

- Market Research: the evidence behind every claim above.
- Project Charter: scope boundary, constraints, assumptions, stakeholder register and success criteria.

Generated from the portal source at build time. The web page and this PDF are two renders of the same document. Revision history: v0.1 (Sep 10, 2026) Structure and research-backed sections drafted; business objective pending team input.; v1.0 (Sep 21, 2026) Reviewed and approved by the team. The review notes come off the page, the candidate objective stands as the objective, and the measures' targets are set in the Sprint 2 business case.; v1.1 (Sep 21, 2026) Owner assigned. Brought in line with the Project Charter: El Paso and Juárez, a feed personalized by interests, and paid featured listings as the monetization hypothesis.

The charter's success criteria carried over as the first targets, with the business-case measures still set in Sprint 2. The scope risk reworded.

