

PROJECT CHARTER

Project Title	<i>GPI – Gracias Por Invitar</i>
Project Sponsor	<i>UTEP Computer Science Department</i>
Project Manager	<i>Emmanuel Saenz</i>
Team Members	<i>Jazmin Huerta, Samuel Alderete, Christian Lopez – Mutalessy, Oscar Vargas</i>
Date Prepared	<i>10 September 2026</i>
Version	<i>1.0</i>

1. Business Objectives

Phase 2 showcased a repeatable problem: El Paso / Juarez residents missing out on events due to scattered listing across multiple platforms. GPI – Gracias Por Invitar will help solve this problem by providing a centralized event discovery across both sides of the border to give event goers advance notice to plan and attend.

- Centralize Events — Create a centralized platform for event promoters to publish events, removing the need for users to scatter across multiple platforms to stay informed.*
- Monetize on Event Publications — Offer paid featured/promoted listings to venues and organizers, offering an extra channel to reach users and generate recurring platform revenue.*
- Promote Marketing on Events — Give organizers and small businesses a low effort way to market their events*

2. Scope Boundary

In Scope

- Centralized event calendar of event*
- Event feed listed by date (Upcoming events)*
- Personalize feed based on interests/preferences*
- Promote marketing on events*
- Monetize on published events*

Out of Scope

- Ticketing and payment processing*

3. Constraints

- Fixed semester timeline – project will be built through sprints, with no budget for any sponsorship or paid licenses.*
- Uneven data availability – Juarez/El Paso event information may be inconsistent or inaccurate, so data analytics on datasets may be limited.*
- Event Planner – The project will depend on the availability and accuracy of local event information included by event planners, which may vary across Juarez and El Paso.*

4. Assumptions

These are the assumptions planned based on what we heard during the second phase interviews.

- *Event organizers and venues will be willing to post on our platform instead of only relying on the typical social media. They must be willing to update published events where any information to change.*
- *User will be willing to make an account and set their interests so we can personalize their event feed based on interests.*

5. Success Criteria

Criterion	Target / Measure
<i>Event listing for organizers</i>	<i>At least 20 Juarez/El Paso organizers post venues by the end of the pilot run</i>
<i>Advance notice for users</i>	<i>At least 80% of events shown to users 1 week before the event</i>
<i>Interest in paid feature listing</i>	<i>At least 2 event organizer express interest in paying for featured event listing during pilot run</i>

6. Stakeholders

Stakeholder	Role / Interest
<i>Dr. Daniel Mejia</i>	<i>Project Sponsor – Provides course oversight and project coaching</i>
<i>Emmanuel Saenz</i>	<i>Project Manager – Leads planning, team scheduling, and report progress for sponsor</i>
<i>Jazmin Huerta, Samuel Alderete, Christian Lopez, Oscar Vargas</i>	<i>Development Team – Design, document, and verify platform development</i>
<i>El Paso / Juarez Event Goers</i>	<i>End Users – Will utilize the final product for event listings</i>
<i>Event Organizers and Venues</i>	<i>End Users – Will utilize the final product for event listing</i>

Approval

Sponsor Signature: _____	Project Manager Signature: <u>Emmanuel Saenz</u>
Date: _____	Date: <u>09/21/2026</u>